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December 15, 2009 (FINAL DRAFT) Report Date 

City and County of Honolulu (City) Project Sponsor 

Project Name / Location Honolulu High-Capacity Transit Corridor Project 
Honolulu, Hawaii 

Project Management Oversight Contractor 
(PMOC) firm 

Jacobs Engineering Group Inc. 

Person providing this report  
Length of time PMOC has been assigned to 
this project: 

1.1 	Introduction 

Tim Mantych, PE (MO, 
Since September 22, 

1.0 EXECUTIVE SUMMARY 

The purpose of the report is to provide the Federal Transit Administration (PTA) with summary 
discussions and activities from the Preliminary Engineering (PE) Kickoff /PMOC Transition 
Meeting that was held November 3-5, 2009 with the City and County of Honolulu (City) for the 
Honolulu High-Capacity Transit Corridor Project ("Project"). 

1.2 	Schedule of Activities 

Attachment A of this report presents the detailed Agenda for the PE Kickoff/PMOC Transition 
Meeting. A summary of activities during the subject period are as follows: 

• November 3, 2009 — Day 1 of PE Kickoff/PMOC Transition Meeting 
• November 4, 2009 — Project Tour and Day 2 of PE Kickoff/PMOC Transition Meeting 
• November 5, 2009 — Review of West Oahu/Farrington Highway (WOFH) Design-Build 

(DB)Contract Documents 

1.3 	Participants 

Representatives from the following organizations participated in the activities during the week: 
• City and County of Honolulu (City) 
• Federal Transit Administration (FTA) 
• InfraConsult — Project Management Support Consultant (PMSC) 
• Parsons Brinckerhoff — PE/EIS General Engineering Consultant (GEC) 
• Jacobs Engineering Group — Project Management Oversight Contractor (PMOC) 
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2.0 MEETING SUMMARY — NOVEMBER 3, 2009 

2.1 	Opening Remarks 

2.1.1 FTA 

Leslie Rogers (F TA) welcomed everyone to the Preliminary Engineering (PE) Kickoff Meeting 
for the Honolulu High-Capacity Transit Corridor Project. Mr. Rogers shared the following 
thoughts: 

• The FTA is operating on a continuing resolution that ends December 18, 2009. The FTA 
must have a full year of funding to make any Full Funding Grant Agreement (FFGA) 
commitments. 

• The FTA met statutory goals of spending 50% of the America Reinvestment and 
Recovery Act (ARRA) funds by smashing the goals by 90% and expects remaining funds 
to be spent by March 2010. 

• The FTA Administrator wants enhanced age cy accountability and transparency, 	- - {Formatted: Bullets and Numbering 

accelerated approval process, and expedi 	solution of issues because "time is  
money." 

• One of the Aadministration's primary concerns is transit safety based on recent tragic 
events associated with WMATA, MBTA and SFMTA. Safety throughout all 
transportation modes will be reviewed. As a result, it is anticipated that the FTA may 
receive regulatory authority. This will become particularly germane for the state of 
Hawaii and their need to establish a Safety and Security Oversight Agency (SSOA). 

• Another hallmark of the FTA is the State of Good Repair (SGR). The F TA commissioned 
a study of several legacy systems in New York, Washington, D.C., Chicago, Boston and 
San Francisco. One of the key findings was that there was no standard definition of SGR. 
Another was the correlation of SGR and system safety. This issue has become significant 
with regard to balancing system expansion while maintaining existing systems and level 
of repairs and resources needed for SGR. 

• Another recent initiative involves the Department of Housing, Environmental Protection 
Agency (EPA), and the Department of Transportation. They have signed a Memorandum 
of Understanding (MOU) for a livability initiative with goals of improving communities 
across the country. 

• Mr. Rogers extended his gratitude for the project staff attending the FTA New Starts 
Engineering Workshop and FTA New Starts Construction Roundtable. 

2.1.2 City of Honolulu 

Wayne Yoshioka from the Department of Transportation Services (DTS) thanked the FTA on 
behalf of Mayor Hannemann for their visit. Mr. Yoshioka also thanked the FTA for the ARRA 
funds received by the State of Hawaii and City and County of Honolulu. Mr. Yoshioka 
expressed appreciation for helping the City advance the project. It is understood that there are 
still issues with the project, but they will work with the FTA to address them. He noted that the 
state and City are in dire economic times. There is potential that funds specifically allocated for 
transit may be diverted if not committed and used in the near term. Mr. Rogers asked about the 
legality of the StateGity diverting such funds. Reid Yamashiro representing the City's 
Corporation Counsel responded that those funds were targeted to the Locally Preferred 
Honolulu High-Capacity Transit Corridor Project 

	
2-1 

PE Kickoff Meeting Report 
November 3-5, 2009 (FINAL DRAFT) 

AR00119215 



Alternative (LPA) but the legislative body can amend the use of those fundgthe county surcharge 
was authorized by state statute, and that the state legislature could pass another law that amends  
or revises the statute, but that would possibly raise other legal issues. So the state legislature  
attempting to raid the transit funddivert the county general excise tax surcharge was not 
impossible. Mr. Yoshioka stated that the City understands that the state must not cut comers nor 
allow misuses of funds if the Project is to be completed as planned. 

2.2 	Project Management Oversight and Contractor Introduction 

Nadeem Tahir (FTA) provided an overview of the FTA organization structure: 
• Office of Program Management, Headquarters (TPM) — Kim Nguyen (Program Manager) 
• Office of Program Management and Oversight, Region IX — Nadeem Tahir (Director) 
• Office of Program Management and Oversight, Region IX — Catherine Luu (Program 

Manager/General Engineer) 
• Office of Planning and Environment, Headquarters (TPE) — Jim Ryan (lead for PE and 

Final Design) 
• Office of Planning and Environment, Region IX — Ray Sukys (Director) 
• Office of Planning and Environment, Region IX — Ted Matley (Planner) 

He noted that FTA must ensure due diligence has been completed when considering the merits of 
the Project and that procedures have been developed to insure the Project progresses as it has  
been planned, designed, and promised to FTA. The FTA strives to ensure that the same criteria 
are applied uniformly. To do so, they have developed Operating Procedures that each PMOC 
must follow for monitoring and completing targeted project reviews. Mr. Tahir stated the FTA 
recently completed a selection process for PM0 Contractors. Jacobs was selected as a contractor 
in the program and has been assigned to the Honolulu High-Capacity Transit Corridor Project. 

2.3 PMOC Transition 

Tim Mantych (PMOC) distributed an organization chart and stated that the PMOC' s role is to 
help ensure that the project progresses as planned. Mr. Mantych introduced the PMOC staff 
assigned to this project, including subcontractors. He requested that a regular monthly meeting 
schedule be established for consistency. Appendix D consists of a 90-day Look Ahead Schedule. 

Mr. Hamayasu (City) stated that the City would like to work with the PMOC team using a tiered 
approach. Mr. Mantych responded that he would be the primary contact, and Bill Tsiforas 
(PMOC) would be the secondary contact. Mr. Hamayasu responded that he would be the 
primary contact for the City and Simon Zweighaft (PMSC) would be the secondary contact. Mr. 
Hamayasu encouraged the PMOC to become familiar with the current status of the Project and 
maintain open communication. Mr. Tahir stated that email is a good means of communication 
and that he and Catherine Luu (FTA) should be included on all email correspondence. Mr. 
Hamayasu asked about having breakout sessions during monthly progress meeting. Mr. 
Mantych acknowledged that these would be beneficial. 

Mr. Hamayasu raised the issue of the cost estimate. Mr. Mantych stated that Tim Morris 
(PMOC) is the main point of contact for the PMOC regarding the cost estimate. Mr. Mantych 
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stated that the PMOC would conduct exit briefings with FTA Regional and Headquarters staff at 
the end of each monthly progress meeting. 

Mr. Zweighaft stated that the City will start using a website to post meeting presentations for 
those that will be participating via conference call. 

Mr. Rogers stated that FTA's conduct in the release of project information will be governed by 
the aAdministration's policy of transparency in government and the new standards for release of 
information under the Freedom of Information Act (FOIA). Under the new standards, requests 
for information should be reviewed in light of a presumption of openness with a view toward 
determining what can be disclosed, rather than what can be withheld. 

Renee Marler (FTA), Regional Counsel, then discussed FTA procedures for the release of 
documents related to the project. Ms. Marler stated that FOIA and the Administration's policy 
of open government apply to all documents in FTA's control  unless there are compelling 
reasons not to release a document. FOIA law exempts the release of documents relating to a  
deliberative process. Ms. Marler noted that she would address procedures for the review and 
release of documents under FOIA and appropriate handling of confidential or sensitive 
information with Corporation Counsel. In response to a City question, Ms. Marler noted that the 
FTA does not have a requirement to let the grantee know when a request has been received or 
when there is a release of documents related to the project. Mr. Yoshioka asked if the FTA 
could provide a "courtesy call" to inform the City of requests. Ms Marler noted that when 
requested, FTA has notified the City of the release of Project documents under FOIA. In 
particular, the City can receive a copy of Project-related documents released by FTA, if it files a 
FOIA request. Mr. Rogers stated that information requests typically are submitted first to the 
City and are only submitted to the FTA if the City does not honor the request. Mr. Hamayasu 
responded that they believe requests are made to FTA directly without contacting the City 
because they are more frequently granted. Ms. Marler added that these concerns are not unique, 
and the City should do what they can to respond to requests fully at the local level. Information 
on the policy governing FTA's release of documents is summarized on the website of the U.S. 
Office of Information Policy at http://www.justice.gov/oip/foiapost/2009foiapost8.htm. 	 -{ Field Code Changed - 

Mr. Zweighaft noted that a discussion should occur during the meeting with regard to 
procurement documents and the  GityRTD's  requirement to sign a Declaration of Confidentiality. 
Ms. Marler stated that the FTA Master Agreement allows for access to project-related 
information. It was noted that the issue would be discussed further into the agenda. 

2.4 	Project Status Update (City) 

[For each of the following agenda topics, the City developed presentation materials. These 
presentations were provided to the FTA and the PHOC at the end of the meeting. Portions of 
those presentations have been included within this report where relevant. _1 

2.4.1 Organization Chart 

Tom Hamayasu (City) distributed a handout of the City's organization chart and introduced Paul 
Romaine (City), who provided an update on staffing 
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2.4.2 Program Staffmg Update 

Paul Romaine (City) discussed the staffing plan considerations, the skill sets required, resource 
pool, staffing profile, organizational structure, and non-labor resources. The City staffing is 
based on the following numbers: 

• Fiscal Year (FY) 2008 - 35 positions 
• FY 2009 - 35 positions 
• FY 2010 - 79 positions 
.FY 2011 - 110 positions (salary funding of $7,255,761) 
• 

Mr. Romaine then discussed building the Human Resource Pool by creating a website 
(honolulutransit.org) and holding transit symposiums, participating in rail transit workshops, 
attending job fairs, and through media coverage. Mr. Romaine mentioned the City Support 
Agencies that are also part of the Project, which includes the Department of Budget and Fiscal 
Services, Corporation Counsel (on site attorney) and the Department of Human Services. Filled 
Project positions have come either from the PMSC or the City. Mr. Tahir asked if the 
organization chart has been officially adopted, and Mr. Romaine responded it is in the process of 
being adopted. FTA then requested an organization chart be provided that includes names and 
affiliations. 

Mr. Tahir asked about the Project Management Plan (PMP) and if it includes the updated 
organization chart. Mr. Zweighaft responded that the PMP is in the process of being updated and 
will reflect the current organization chart. Mr. Mantych asked about a schedule for filling 
positions, and Mr. Romaine responded that the City does not have a schedule and hierarchy for 
filling positions. Catherine Luu from FTA asked if the City will fill all the positions by this 
fiscal year, and Mr. Hamayasu responded that all positions would not be filled given that all the 
current applicants may not be qualified. 

2.4.3 Highlights and Achievements 

Mr. Hamayasu discussed some of the highlight and achievements since the previous meeting 
including: refinement of the project schedule; Final Environmental Impact Statement (FEIS) 
progress; City Council Actions; Mayor's Press Conference; FY 2010 Budget; and Drilled Shaft 
Testing Program 

Mr. Hamayasu stated there is an issue of clarification with the EIS and the public and thcr 
agencies regarding the Notice of Award of the WOFH DB Contract. In particular, the issue 
concerns Section 106 requirements with consulting agencies. It was noted that the issue will be 
addressed during the next Pr grammatic Agreement (PA) c rdinati n meeting with the 
c nsulting agencies t ensure they understand the City's pr curement pr ccss and 
nomenclaturetiming of NEPA and the Notice of Award of the WOFH DB contract. In 
particular, the award of the contract and Notice to Proceed No. 1 limits the contractor's activities 
to the elements of PE whose principal purpose is refinement and validation of information 
supporting the environmental review and excludes construction activities. A letter to the local  
newspaper clarified this point and it was alter-shared with the attendees. The terms "award" and 
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"execution" were discussed, as those terms relate to third-party procurements and contracts. City 
staff use "award" when referring to the acceptance notification of a bid or proposal, consistent 
with the term's definition in the Hawaii Administrative Rules on procurement. City staff 
usestaff uses "execution" when referring to the signing of a contract. Ms. Marler requested the  
City to clarify the term "award" to the resource agencies.   

Faith Miyamoto (City) provided an update on the FEIS. She also discussed the issues that must 
still be finalized: 

• Airport coordination — City sent letter to Federal Aviation Administration (FAA) for 
concurrence. 

• Federal lands to Parks Determination — National Parks and Aloha Stadium deed 
restriction for recreation services. City sent a draft easement document for release of 
land. 

• Section 106 PA — City received final comments from State Historical Preservation Office 
(SHPO), and those comments have been incorporated in a final PA with a matrix that 
discusses all comments. 

Ted Matley (FTA) stated the final legal sufficiency review must be completed, and he noted that 
its completion is dependent on the outcome of a pending meeting with all consulting agencies to 
finalize the PA. Ms. Miyamoto responded that no substantive changes are anticipated. Ms. 
Miyamoto then discussed the steps to a Record of Decision (ROD): 

(1) Status copy of FEIS sent to FTA 
(2) Incorporating FTA review comments, including form legal sufficiency review 

(3) FTA approval of FEIS 
(4) Produce/distribute FEIS 

(5) File FEIS with Office of Environmental and Quality Control (OEQC) and EPA 
(6) Federal Register Notice of Availability (NOA) — 30-day review period form 

issuance of NOA 

(7) OEQC Review/Governor's acceptance — OEQC requires 30-day review period 
between OEQC and Governor's acceptance) 

(8) FTA reconciliation of comments 

(9) ROD 

Mr. Matley mentioned there were several other items that must be resolved including: the two 
options for the Maintenance and Storage Facility (MSF); Section 4F and uncertainty with 
potential burial sites; and issues related to the airport. 

The City mentioned a section in Chapter Section 343 of the Hawaii Revised Statutes pPertaining 
to Historic Preservation. It states the need to identify unresolved issues, and these have become 
clearer since the DRAFT FEIS was submitted. Ms. Marler responded it would be beneficial to 
list all Section Chapter  343 items, and any analysis that is required by Hawaii law should be 
clearly stated. 
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Ms. Miyamoto did note that Navy Drum Site had been transferred to the Department of 
Hawaiian Home_ILands by the Navy. Mr. Matley asked if the City intended to delete one of the 
MSF location options from the FEIS. Ms. Miyamoto responded that the FEIS would identify 
both sites as options. Ms. Marler stated the City would need to make a decision on which site 
will be used prior to issuance of an ROD. Ray Sukys (FTA) stated the City should select a 
maintenance site and then study an alternative site in the FEIS. If the preferred site is not 
available, then the City could consider the alternative site, and FTA might amend the ROD. 

With regard to Section  4WP  and the issue of potential burial sites, Ms. Miyamoto responded the 
City is proceeding with the documents needed in the national register. 

FTA requested additional information regarding the airport issue. Particularly, they would like 
an electronic version of the presentation to evaluate and analyze the issue. Jim Van Epps (GEC) 
provided letters to the airport regarding concurrence. Mr. Sukys asked that the City have a 
backup plan in case the proposed mitigation is deemed untenable. Mr. Sukys stated his doubt in 
the feasibility of moving the runways for several reasons. The ripple effects of moving the 
runways include many unknowns including the reaction of the airline community, the loss of 
runway capacity at this location with little in return for the airport, reduced options for airport 
operations, the likely negative reaction from the Air Force with regard to impacts to its golf 
course, and construction impacts that will re-route landing causing new temporary noise impacts 
for some neighborhoods. Mr. Sukys also questioned whether HDOT could perform to complete 
its tasks, Airport Layout Plan modification with NEPA finding from FAA by 2012 when the 
alignment would need to be locked in for construction purposes. Mr. Sukys stated the backup 
plan should avoid the runway protection zone and it could serve as a design option for the EIS 
potentially avoiding the risk of a supplemental EIS. 

Mr. Van Epps responded there are issues with the Master Plan and the City is not ready to 
construct that portion of work for several years. Not knowing the future plans of the airport, the 
City cannot identify an alternate plan. Mr. Mantych asked when the City would require an MOU 
regarding the airport, and Mr. Van Epps responded it would needed by late 2010. 

2.4.4 Baseline Project Scope 

Mr. Van Epps provided an overview of the Locally Preferred Alternative (LPA) and some of the 
key features of the project: 

• 20.5 miles in length (all of which is elevated but for a short section near Leeward 
Community College and the MSF) 

• 21 stations with 240-foot platforms 
• Fully automated (driverless) light metro transit vehicles (steel wheel/steel rail) 
• Third rail power systems using 750 Volts DC 
• 13 substations are planned 
• Barrier free fare collection (City may still consider implementation of a closed system) 
• Open platform (protective screen doors may be considered) 
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2.4.5 Baseline Project Schedule 

Mr. Zweighaft provided an overview all construction contracts. He displayed a Linear Schedule 
that roughly showed the timing and coordination of all contracts. 

2.4.6 Project Budget Update 

Mark Scheibe (GEC) discussed the components of the project budget that includes the adjusted 
base cost estimate without contingency from the July 2009 Spot Report ,(Jacobs), recommended 
contingency from the July 2009 Spot Report (Jacobs), and the Financ es from the August 
2009 Financial Plan. 

The adjusted base cost estimate without contingency is $3.838 billion. The project budget with 
the adjusted Base Cost Estimate (BCE), contingency and finance charges is $5.346-348 billion. 
Other costs include Pre-PE and NEPA activities and finance charges that will occur after the start 
of revenue services. The total project cost with these charges is $5.532 billion. 

Mr. Scheibe discussed the project capital revenue sources, which total $5.563 billion: 
• General Excise Tax (GET) surcharge — $3698 billion 
• Section 5309 — $1 3,550 billion 
• Section 5307 — $301 million 
• ARRA (Section 5307) —$4 million 
• Interest — $11 million 

Mr. Scheibe noted that the GET surcharge receipts received to date are approximately $420 
million (each quarter's surcharge revenues are received approximately 30 days following the end 
of each quarter). 

Changes affectingthat may affect the budget include advancing the Kamehameha Highway 
Guideway & Utilities Contract through the use of DB procurement, incorporating costs from 
WOFH DB Contract price proposal, and a change in the GET surcharge forecast. With these 
changes, the Total Project Cost i-scould be reduced from $5.532 billion to $5.391 billion. 

Mr. Scheibe provided a summary of the revised project capital revenue sources that includes a 
GET surcharge of $3.626 billion, Section 5309 of $1.550 billion, ARRA (Section 5307) of $4 
million and interest of $8 million for a total of $5.188 billion. This results in a funding shortfall 
of $203 million, which could be backfilled though Section 5307 funds. However, the City is 
soncidenthopeful they will be able to reduce this shortfall through project development (.i.e. 
refined Base Cost Estimate  and revenue estimates during PE) and an aggressive bidding 
environment. 

Mr. Mantych asked if any portion of the project is exempt from the GET  surcharge. Mr. 
Hamayasu responded that none of the project components or contracts is currently exempt. 
H wcvcr, there is still s mc c nsidcrati n that aLegislative action would be required to exempt 
any portion of the Project 	 from 1/2 percent of the GET  in the future. 
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Mr. Mantych asked when the Request for Proposals (RFP) for the Kamehameha Highway 
Guideway & Utilities DB Contract would be issued. Mr. Scheibe responded the RFP was 
scheduled for issuance on November 18, 2009. 

Mr. Sukys questioned whether there were sufficient funds in the project noting the downturn in 
the economy and the use of over $400 million of Section 5307 formula funds for the project and 
operations. Mr. Sukys questioned how the bus system could be maintained when the annual 
apportionment of funds would be applied to the project. Mr. Sukys noted that FTA's PE 
approval indicated that the current state of the financial plan was barely sufficient for a less 
rigorous PE approval and that FTA's FMOC indicated that the current financial plan would not 
meet the test for Final Design approval. After receiving  offering  questions about what the issues 
were Mr. Sukys indicated  opined that excise tax projections and other assumptions were overly 
optimistic.RTD indicated that a revised financial plan would be prepared alter in prcliminar 

• ..... s  , , 	 , ,  e e during PE and will address these issues.   

2.4.7 Engineering Update 

Harvey Berliner (PMSC) provided an update on engineering activities associated with the project 
including the Rapid Transit Division (RTD) standards, advanced conceptual design status, and 
design issues. The RTD standard documents include: 

• Design Criteria, Revision 1 (dated December 18, 2009 — pending) 
• Standard Specifications, Revision 1 (dated October 30, 2009) 
• Standard and Directive Drawings, Revision 0 (dated November 13, 2009 — pending) 
• Plan Standards & CADD Procedures, Revision 0 (dated October 16, 2009) 

It was noted that the City is utilizing a Geotechnical Baseline Reports (GBR) for their guideway 
segment contracts. The GBR includes provisions for risk sharing. After developing the GBR, 
the City had an expert panel review the document. 

Mr. Berliner highlighted some of the key design issues along the corridor: 
• Flood Plains 

o Pearl Highland Station, Transit Center and Park and Ride are in Waiawa Stream 
Floodplain 

o Waipahu Transit Center Station in Waipahu Stream Floodplain 
o Must achieve "Zero Rise" and meet Federal Emergency Management Agency 

requirements 
• Archeological 

o Minimize disturbance to burial sites (reduce foundation footprints and utility 
relocations where possible) 

o Develop investigation plan for sampling along alignment and test pits at probable 
excavation sites 

• Utilities 
o Continued Coordination 
o Review of Relocation Concepts 
o Explore Concepts to Minimize Relocations 
o Develop Concepts to Share Space 
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• Airport 
o Runway clearance requirements changed since 1992 plan 
o Runway Clearance/Transit Alignment Coordination 
o Station Design Coordination 

• Right-of-Way 
o Identification of full and partial takes 
o Appraisals 

2.4.8 Available Documents / Document Update 

Mr. Zweighaft provided an overview on the status of all PE docujts including: 
• Project Definition/Scope 

o Project plans and drawings 
o Design criteria and standards 
o Specifications 
o Master permitting plan and schedule 
o GBR 
o Project accessibility documentation 

• Project Cost, Schedule & Finance Plan 
o Capital Cost Estimate 
o Project Schedule 
o Operations and Maintenance Cost Assumptions 
o Finance Plan 

• Project Development Requirements 
o Final NEPA Documentation 
o Required Environmental Permits 
o Before and After Study Documentation 
o TIP and STIP,Final *  si n Programming 

• Travel Forecasts 
o Documentation of methodologY 
o Summit reports and maps 
o Travel forecasts template 
o Armualization factor justification 

• Project Management Plan and companion documents 
o Contingency Management Plan 
o Real Estate Acquisition Management Plan 
o Rail Fleet Management Plan 
o Bus Fleet Management Plan 
o Safety and Security Management Plan 
o Operating Plan 
o Configuration Management Plan 
o Value Engineering report 
o Contract packaging plan for Final Design 
o Contracting plan for construction procurement 
o Claims avoidance plan for Final Design 
o Claims avoidance plan for construction general conditions 
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• Third Party Agreements 
o Utility Agreements 
o Right-of-Way Agreements 

• New Starts Templates and other Certifications 
o New Starts Criteria Templates and other Certifications 
o SCC Annualized Cost Worksheets 
o Land Use Supporting Information 
o Making the Case Document 

• Administrative Requirements 
o Legal Capacity 
o Authority to pursue contract with project delivery 
o Grantee Letter of Request for Final Design 

od(s) proposed 

The City is in the process of updating the PMP to be more current as they begin PE, and they 
will again update the document in advance of their request to enter Final Design. 

Mr. Mantych asked about the status of a new bottoms-up BCE. Mr. Zweighaft responded that 
the revised BCE would be completed in early 2010. 

It was noted that the City can encumber up to $1 billion to build the project prior to a Full 
Funding Grant Agreement (FFGA). The City has $420 million available through the GET 
surcharge, and they will obtain bonds for the remainder of any needed funding. 

Mr. Zweighaft asked about the timing of performing Value Engineering for the stations. Mr. 
Tahir responded that Value Engineering should be performed at the point when it is most 
meaningful.  The City can conduct Value Enginwing on stations as a separate element but it   

would still need to have an independent specialist Rwerf rm Value Engineering for the entire 
project, including the stations prior to Final Design.  Mr. Tahir stated at minimum, a person 
certified in Value Engineering must be a committee member.   

2.4.9 Real Estate Acquisition / Right-of-Way Update 

Jerry Iwata (City) provided an overview of real estate required for the project: 
• Summary of Properties 

o Total takes 203 
o Full takes 33 
o Partial takes 156 
o Easements 12 

• Progress to Date 
o 37 properties identified for WOFH segment 
o 13 draft appraisals in review 
o One (1) early acquisition in process 
o One (1) property in City Center section approved for early acquisition 
o One (1) draft agreement (Hawaii Department of Transportation (HDOT)) 
o One (1) draft license agreement (Department of Hawaiian Homelands (DHE1L)) 
o Agreement in Principal (Leeward Community  College, Waipahu High School) 
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o Easement request (US Navy) 
o Consent to construct (DR. Horton) 

• WOFH Relocation Plan includes 22 displacements 
o 16 Residential 
o 5 Commercial 
o One (1) Non-profit 

• Next steps 
o Submit final appraisals for F TA review as required 
o Acquire property for West Oahu Farrington section 
o Procure a relocation consultant 
o Identify additional easements/property as design progresses 
o Continue developing agreements 
o Revise Real Estate Acquisition Management Plan 

Mr. Tahir asked who is performing the appraisals/survey required for real estate acquisitions.  Mr. 
Zweighaft RTD responded the Git-;;;GEC has hired two firms to perform the appraisals/survey. 

Ms. Marler asked about the status of relocation procedures. Mr. Iwata responded that he is 
working closely with the design consultants and other departments to establish the procedures. 
Mr. Sukys asked if the City has sufficient staff to manage the real estate activities. Mr. Iwata 
responded that the GittDTS is receiving assistance from the Deputythe City Departments of the  
Corporateion Counsel, Design and Construction, and udget and 	1 Services  They may also 

Mr. Mantych stated the P 
early 2010. 

2.4.10 Procurement Up 

nds to plan a real estate workshop with the City to be held in 

Contracts 
Mr. Zweighaft provided a presentation on the contracts anticipated for the project (number in 
parentheses indicates number of anticipated contracts if more than one): 

• Professional Services 
o Project Management Support 
o General Engineering Services 
o Legal Services 
o LEED Commissioning 
o Insurance Consulting for Owner Controlled Insurance Program (OCIP) 
o Drilled Shaft Load Testing 

• Design and Construction Services 
o Guideway & Utilities Design (2) 
o Stations Design (8) 
o Design-bid-build (DBB) Construction Engineering Inspection (5-7) 

• Construction and Procurement Contracts 
o 3 Design-Build Contracts — Guideway (2) and MSF 
o Design-Bid-Build Contracts 
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• Stations (8) — 1-3 stations each contract 
• Utility Relocation (2) 
• Guideway Construction (2) 
• System-wide Landscaping 

o Core Systems Design-Build-Operate-Maintain (DBOM) 
o Elevator/Escalator 

It was noted that there had been a bid protest by one of the insurance brokers that submitted a 
proposal for the Insurance Consulting Contract. Ms. Marler requested the City to provide the 
FTA with a copy of the bid protest and "to notify FTA when there is a bid protest on the project, 
as required by the FTA Master Agreement at Section 54". 

Procurement Process 
Wes Mott (PMSC) provided a summary of the City's procurement process for the various 
contracting types. Of particular interest was the process for DB procurement. The Ceity utilizes 
a multi-step competitive sealed proposal approach: 

• RFP Part 1 — Qualifications 
• RFP Part 2 — Technical Priced Proposals 
• "Best Value" Selection 
• Process is confidential until awai'd is announced 
• Confidentiality agreements required of participants  who 	access to procurement 

documents  

Mr. Rogers asked the City if there was a process in place where contractors are allowed to 
review and see if there are any onerous provisions. Mr. Mott responded there is no process, but 
industry reviews have taken place. Mr. Zweighaft also mentioned the City held a construction 
symposium as well.  If priority-listed offerors have concerns about onerous provisions they are  
also able to raise these concerns through a Request for Information process during the  
solicitation period.  

Mr. Mantych asked who signs the contract for the City. Mr. Hamayasu responded it is the City's 
Chief Procurement Officer. 

For the WOFH DB Contract, the City short listed three companies. The following table presents 
the Best Value Evaluation Scoring as determined by the evaluation committee. 

Evaluation Criteria Max. Score Kiewit Flatiron Nordic 
Quality 900 734 648 645 
Technical Solution 2,500 2,026 1,739 1,725 
Schedule & Time 400 348 284 261 
Key Personnel/ 
Experience 

850 680 710 630 

Project Support 350 309 171 189 
Price Realism 2,500 2,010 1,620 1,665 
Cost 2,500 2,500 2,050 2,380 
Total 10,000 8,607 7,222 7,495 
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Mr. Rogers asked about the  disparity status of  DBE   requirements.  Phyllis Kurio (City) 
responded that the WOFH DB Contract contains DBE requirements 

with  FTA's Western States guidance. will be in compliance. 

Civil DB Contracts  
Harvey Berliner (PMSC) provided an update on the status of the following civil DB contracts 

(1) 	West Oahu/Farrington Highway Guideway (WOFH) 

The schedule for the WOFH DB Contract procurement was as follows: 
• Proposal Received — August 28, 2009 
• Notice of Award — October 21, 2009 
• Execution of Contract — November 16, 2009 
• Limited NTP — Week of November 16, 2009 
• Ground Breaking — January 2010 

Kiewit has been selected for this contract with a price of $482,924,000. The 
engineer's estimate was $502,422,551. 

Mr. Mantych asked about the $90 million reduction from the engineer's estimate 
that was reported by news outlets. Mr. Hamayasu responded that the reduction is 
from the proposed budget, which was based on an earlier version of theengi neers'  
project's  estimate. 

Some of the characteristics of the Kiewit proposal were presented by Mr. Berliner 
(differences from RFP are shown in parentheses): 

• 30-foot wide dual track box girder 
• Typical Span length of 125 feet (RFP identified 150-foot spans) 
• 10-foot guideway sections erected using two underslung erection trusses 

(RFP identified overhead gantry) 
• Crossing over at H1 has maximum span of 343 feet constructed using 

balanced cantilever approach 
• Typical columns will be 6-foot diameter round (RFP identified 6-foot by 

6-foot square columns with rounded corners) 
•' Drilled shafts ranging in size from 7-foot diameter to 9-foot diameter 

(RFP identified sizes ranging from 8-foot diameter to 10-foot diameter) 
• City approved alternate technical concept of Base Grouting of Drilled 

Shafts 
• Schedule shows an early completion by 100 days 

Mr. Mantych asked about the production rates. Mr. Zweighaft responded that 
PCL's production rates were for one gantry system, and Kiewit proposed two 
gantries. PCL's had better production rates but theirfe overall proposal cost was 
much higher than Kiewit's proposal. Mr. Sukys suggested that the FEIS be 
updated to include 1205-foot spans as proposed for WOFH line section. Mr. 
Berliner responded that the FEIS did not need to be updated to reflect this change 
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since this is only one segment of the project and the other segments still show 
150-foot spans. However, Mr. Hamayasu agreed that any graphics included in the 
FEIS that represented the WOFH segment would be modified to appropriately 
show the configuration. 

Mr. Tahir stated the 7-foot diameter width shafts should be reviewed by the 
Geotechnical Engineer. Mr. Zweighaft responded that Kiewit submitted 
structural calculations with their proposal. 

The Notice to Proceed (NTP) for the WOFH DB Contract was discussed. The 
original RFP included one NTP. However, the City intends to utilize several 
NTPs: 

• NTP 141 — PE work activities whose principal purpose is refinement and 
validation of information supporting the environmental review process. 

• NTP 142 — Remaining PE work activities 
• NTP 143 — Final Design work activities 
• NTP 144 — All remaining work of the contract 

Mr. Tahir asked when the contractor needed to provide the baseline schedule 
submittal and Mr. Zweighaft responded it was due within fourteen days after the 
Notice to Proceed. 

Mr. Mantych asked about the other NTP dates once NTP 141 is issued. Mr. 
Zweighaft responded that NTP 142 would be issued after the Record of Decision 
(ROD), and the dates for the other NTPs are to be determined. 

(2) 	Maintenance and Storage Facility (MSF) DB Contract 

The schedule for the  MSFWG$F14  DB Contract procurement was as follows: 
— • RFP Part 1 — May 2009 

• RFP Part 2 — July 2009 
• RFP Part 2 proposals — December 4, 2009 
• Notice of Award — January 2010 

N . NTP — March 2010 

The capacity of the MSF as presented in the RFP includes the following: 
• Ultimate Yard Capacity — 100 vehicles 
• Maintenance Shop — 16 vehicles 
• Wheel Truing Shop — 4 vehicles 

Mr. Tahir recommends an industry review be performed for the Maintenance and 
Storage Facility project. Mr. Zweighaft responded in the affirmative. Mr. 
Mantych asked to whom the contractor would report. Mr. Hamayasu responded 
it would be a PMSC employee until a City employee could be identified. 

Core Systems DBOM Contract 
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Jurgen Sumann (PMSC) provided an update on the status of the Core Systems DBOM Contract. 

The schedule for procurement of this contract is as follows: 
• Release of RFP Part 1 — April 9, 2009 
• Received Part 1 Proposals — June 5, 2009 
• City Determines Priority List — June 9, 2009 
• RFP Part 2 Priority List Due — August 17, 2009 
• Part 2 Proposal Due — January 2010 
• BAFO negotiations "if applicable" — February-March 2010 
• Selection of CSC — March, 2010 
• Initial NTP — May 2010 

The scope of the contract includes the following: 
• Vehicles 
• Train Control 
• Traction Power 
• Communications 
• Operation Control Center 
• Fare Collection 
• Operations and Maintenance for Passenger Service 

o Responsible for operations and maintenance for all function relative to train 
movement 

o Responsible for Intermediate Operating Section Openings (6 Sections including 
the Demonstration Section opening 2012) 

o O&M Contract will extend 5 years beyond the full build revenue date (2019), 
with an additional 5-year option. 

The City held three separate meetings with offerors during the solicitation process: 
• April 22, 2009 — Pre-proposal conference 
• August 11-13, 2009 — Industry review meetings with Priority List Offerors 
• September 15-16, 2009 — Informational meetings following Part 2 RFP Release 

Mr. Mantych asked if the industry review meetings were one-on-one. Mr. Sumann answered in 
the affirmative. 

Mr. Tahir had a question regarding emergency power. Mr. Zweighaft responded island-wide 
power outages are an issue, and there is a clause in the RFP requiring the vehicles to be capable 
of "crawling" to stations if such an outage occurs. Mr. Tahir responded the vehicles would 
require significant battery power, and he has not seen this in any other systems since traction 
power sub-stations are typically back fed from other sub-stations. He suggested the City 
consider adopting train evacuation procedures instead. Mr. Zweighaft responded since the 
vehicles are driverless this would pose a problem.  The emergency power system is a mandatory 
priced option item in the documents and the City will determine whether to take up this option 
depending upon prices received.   
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2.4.11 Community Relations 

Mr. Hamayasu provided an update on the status of Community Relations. He noted that several 
outlets have been utilized to inform the public including the following: 

• Transit Symposium 
• Station Design Workshops 
• Neighborhood Board Meetings 
• Radio Shows & Various Events 
• Newsletters/Printed Media 

Mr. Hamayasu mentioned that the City created a website for community relations. Mr. Rogers 
asked if the City intends to have a project representative on the ground in these separate 
communities. Mr. Hamayasu responded in the affirmative. Mr. Rogers replied it is imperative 
to have a City representative actively involved in all contracts to coordinate mitigation. 

2.4.12 City Council 

Mr. Hamayasu provided an update on completed City Council A!! us, which inc4tIded the 
following: 

(1) Resolution 09-306 (adopted October 27, 2009) authorizes the DTS Director to 
execute Programmatic Agreements 

(2) Resolution 09-295 (adopted October 27, 2009) authorizes Special Deputy 
Corporation Counsel for environmental impact assessment matters 

(3) Resolution 09-268 (adopted September 16, 2009) authorizes Special Deputy 
Corporation Counsel for OCIP bid protest 

(4) Resolution 09-158 (adopted June 10, 2009) urges the Hawaiian language in naming 
transit stations. 
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3.0 MEETING SUMMARY — NOVEMBER 4, 2009 

3.1 	Project Alignment Tour 

The City and its consultants provided F TA and the PMOC with a project tour (Airport 
Alignment) including a stop at the Navy Drum Site (one of two potential locations for MSF). 

3.2 	PE Approval Letter 

The detailed findings that the FTA has determined to be critical for the City to address during 
PE, as identified on page 3 of the PE Approval Letter dated October 16, 2009, were discussed. 
Appendix C consists of a matrix that identifies the item, the responsible party from the City's 
project team, and the status. This matrix will be reviewed and updated monthly. Following is a 
summary of discussions related to those items identified in the letter: 

Project Scope, Design and Development  
• Identib) any third party agreements necessary for the project completion, including utility 

agreements with private and public owners and the military 

Mr. Mantych stated that the PMOC will create a matrix to track the PE items that must be 
addressed. Mr. Berliner stated six of ten utility agreements have been circulated within 
the City, and two other agreements are in the process of being completed. The remaining 
two agreements are still being developed. Laura Ray (PMSC) responded that the 
University of Hawaii and West Oahu agreements are close to being completed (agreed in 
concept). The Navy Drum site is also moving forward. Mr. Mantych noted that a matrix 
of all third party and utility agreements would be helpful to track their status. The City 
agreed to develop such matrices. 

• Resolve the specifics regarding proximity of the guideway to runways 22R/4L and 22L/4R 
at the Honolulu International Airport with the Hawaii Department of Transportation and 
the Federal Aviation Administration. 

Mr. Zweighaft stated the Airport will be discussed more extensively later in the 
presentation. 

• Fully develop the vehicle basis of design and functional sizing. 

Mr. Zweighaft stated the City has fully developed the vehicle basis of design and 
functional sizing, and this will also be addressed later in the presentation. 

• Determine rail fleet size requirement. 

Mr. Zweighaft stated the fleet sizing will be reviewed in PE. Mr. Sumann also note-d that 
the Core System contract selection will occur in May 2010, at which time more definitive 
information will be available to refine the fleet size requirements. Catherine Luu (FTA) 
asked if this information will be provided in the Rail Fleet Management Plan. Mr. 
Zweighaft responded in the affirmative. Mr. Tahir asked about the selection team for the 
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Core Systems contract. Wes Mott (PMSC) responded that the City could not reveal the  
selection committee members until after the process was complete. He also noted that 
the City has a core team of subject matter technical experts (train control, traction power, 
communications, vehicles, etc) that have been selectedidentified by the City. Mr. Rogers 
questioned whether the subject matter experts were ever disclosed. Mr. Mott responded 
theythe subject mater technical experts were identified to the evaluation committee   

during the RFP process. Mrs. Kurio asked what was needed to consider this requirement 
as having been satisfied. Mr. Mantych responded the final accepted proposal from the 
Core Systems Contractor with documentation supporting the proposed fleet size would 
suffice. 

• Fully develop scope for the administration building and Operations Control Center 
(OCC). 

Mr. Tahir asked where the OCC is to be located. Mr. Sumann responded that thetNye 
OCCs will be located in the Maintenance and Storage Facility  and a back-up OCC will be 
located at the City's new traffic control center to be built with non-project funds. 

• Determine the final location of the Maintenance and Storage Facility (MSF). 

Mr. Berliner stated that the FEIS will show two potential locations for the MSF, and the 
ROD will identify the preferred location. Mr. Sukys responded that this information 
should also be included in the reconciliation section. 

• Finalize a contracting packaging plan which includes a source selection plan (s) and 
contract specific work. 

Mr. Zweighaft stated the City has a contracting plan that includes contract scope and 
schedule. The source selection plan is to utilize DB, DBB and DBOM. The City will 
provide an update on this information to the PMOC by the next meeting. 

• Develop strategies to streamline the City's process to award contracts and to enter into 
grant agreements, especially as applicable to FTA grants. 

Mr. Sukys :anted this is governance towardsexpressed concern that the City's grant 
application_process is lengthy. The FTA needs the proper and recommended City 
authorities to-streamline the process. Mr. Yoshioka responded that the City is working 
towards creating a semi-autonomous transit agcncyauthority. If the RTD becomes a 
transit agency, they will have the necessary authority. Mr. Sukys responded the City  
needs development of more authority. Mr. Hamayasu asked what thewhy FTALs_ interest 
is for this sinccis concerned about the local grant application process because GityDTS is 
following local laws. Mr. Sukys responded it affects technical capacity and awarding the 
grunts in a timely manner and this could place grant funds at risk. Mr. Hamayasu 
responded this would require a change of local law which currently requires all grant 
applications be approved by the City Council prior to submittal to FTA. and they do not 
have the authority to do so. MFS. Kurio stated adoption of  a resolution to the rail charter 
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amendment in March 2010 to create a transit authority wcould be a mitigation measure to 
resolve this issue  ecause the resolution will identify the proposed transit authority's  
powers. 

• Develop a preliminary operation plan. 

Mr. Van Epps reported that a preliminary Operations Plan has been developed for PE, but 
it will be updated by March 2010. Mr. Sukys stated the language in the FEIS is not clear 
in three locations regarding operations. Ms. Miyamoto responded that the FEIS has been 
corrected. 

• Ensure the service velocity does not erode the next course of design changes. 

Formatted: Not Highlight 

Formatted: Not Highlight 

Mr. Zweighaft responded that the City has a mathematical alignment provided to offerors 
as a contractual requirement which willsolution to ensure that this will not happen.  Any 
alignment deviation must be approved by the City.  

Project Schedule 
• Provide a baseline of the Master Project Schedule IPS) early in PE which will be used 

for monthly progress updates and tracking schedule variances. 

Mr. Zweighaft stated this has been completed and was provided in the handout materials. 
Charles Neathery (PMOC) responded the City must choose a date for the FFGA to 
baseline and track progress. Mr. Zweighaft responded that a date for the FFGA is shown 
in the baseline schedule, but that tracking of any of these forecast dates is complicated 
due to the uncertainty surrounding EIS completion issues. once the configuration 
management is c mpleted, the FFGA will be tracked. 

• Address the utilization manpower and equipment resource loading and budget and cost 
loading. 

Mr. Neathery stated once the Quarterly Report is established, this information should be 
included and tracked for budget.  Mark Hickson (PMSC) responded that individual  
contract schedules are provided by selected contractors and incorporated into the master 
schedule. These individual schedules are cost loaded.  

• Include critical activities in the MPS: utility activities, real estate acquisitions, system 
integration, starting and testing, operational commissioning and training, vehicle 
procurement, major construction material procurements, FTA review and comment, 
detail activities for early construction packages. 

Mark Hickson  a'  " 	 asked for clarification on the nature of this item. Mr. 
Neathery responded the City must include sufficient time in the MPS for FTA review at 
key milestones. 

• Develop a right-of-way schedule. 
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Mr. ScheibeMr. Hickson responded a right-of-way has been schedule is being  developed 
and is continually being statused and updated. 

• Modifr the Work Break Structure to cross over with the project budget and cost 
breakdown structure. 

Mr. Zweighaft and Mr. Scheibe Hickson requested clarification on this item. Mr. 
Neathery responded that a spreadsheet could be used to cross reference the schedule 
WBS with a budget WB S. Mr. Mantych asked when this would be completed, and Mr. 
Zweighaft responded by January 2010. Mr. Mantych emphasized this does not need to be 
completed by January 2010 but in advance of a request for Final Design. 

Project Cost 
• Develop a detailed bottoms-up style project cost estimate to Standard Cost Category 

format. The estimate should be detailed sufficiently to determine distributions of 
materials, labor, equipment and general conditions elements at a minimum. The soft cost 
estimates should be based on staffing plans, force account plans, contracts, and so forth 
rather than solely on percentages. The estimate should eliminate parametric-style values, 
cost estimating relationships, and lump sums as much as possible during PE. 

Mr. Zweighaft responded that a new estimate is being developed, and it will include 
information from the WOFH DB Contract bid. 

• Escalate the cost estimate in accordance with the MP 

Mr. Van Epps asked how this should be resolved. Mr. Mantych responded that once the 
MPS is completed this issue can be revisited. Mr. Van Epps responded that he would like 
to schedule a conference to discuss the issue of escalation. 

• Provide justification and backup documents to support the quantification and 
assumptions for the "soft costs" and related general conditions of the project. 

Mr. Tahir stated costs associated with ROW are not yet sufficiently developed. Mr. 
Mantych responded that the City has started to receive appraisals, which will better assist 
the City with their estimate. 

Technical Capabilities  
• Update the Project Management Plan to bring it into full conformance with FTA 

requirements, and implement the configuration management and change control 
mechanism. 

Mr. Zweighaft mentioned the City is in the process of updating the PMP and 
Configuration Management Control. Mr. Tahir stated the plans need to show the FD 
phase. Mr. Tahir stated another important piece is the DB work that will be started soon 
and needs to be incorporated into the documents. 

Honolulu High-Capacity Transit Corridor Project 
	

3-4 
PE Kickoff Meeting Report 
November 3-5, 2009 (FINAL DRAFT) 

AR00119234 



• Develop detailed staffing plans for all remaining phases of the project to ensure adequate 
technical capacity. The plans should include the dates by which the City will fill each key 
position. All key City management positions should be filled during PE. 

Mr. Hamayasu stated it is the City's intent to fill all positions and consultants could be 
used to fill positions. Mr. Mantych stated some positions are better served by the City. 

• Submit a fully developed Rail Fleet Management Plan (REVIP). 

Mr. Zweighaft responded that the RFMP will be developed after the Core Systems 
Contract is awarded. 

• Work with the State of Hawaii to establish a State Safety Oversight Agency (SSOA) office 
to oversee the project. 

Khalil Allen (PMSC) stated that the Governor identified an agency lead, but due to recent 
budget issues, activation of the new position has been put on hold. In is anticipated that a 
letter from the FTA Administrator's office will be sent to the Governor stating the SSOA 
must be established at this time. Mr. Rogers responded the letter is forthcoming 

• Have quantifiable metrics for measuring the real status of work, both cost and schedule 
of all professional service contracts, and any quarterly mitigation agreements for 
participatory services. 

Mr. Zweighaft responded this will be competed after the MPS and baseline estimate is 
updated. Mr. Scheibe Hickson wanted clarification regarding an interlocal agreement 
with HDOT. Mr. Mantych responded it was the PMOC's assumption that HDOT would 
be working on the Project, and a mechanism for reimbursement would be necessary. 

• Develop a Contingency Management Plan which will identifi) the specific risks, and 
implement the anticipated mitigation measures. 

Mr. Tahir this will need to be developed since mitigation strategies were not discussed 
during the risk assessment. Mr. Zweighaft responded he would like to discuss this issue 
further. 

• Develop an Environmental Mitigation Plan that identifies required environmental 
mitigation actions and the party responsible for the mitigation, and that will eventually 
become the basis for quarterly mitigation monitoring and quarterly mitigation reports. 

Ms. Miyamoto noted that a plan is being developed. A matrix has been established. Mr. 
Sukys stated another column should be added to the matrix to identify the responsible 
party. 
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• Update and implement the Real Estate and Acquisition Plan, the Bus Fleet Management 
Plan, the Safety and Security Management Plan, the Quality Management Plan as the 
project progresses. 

Ms. Marler asked the City to include long term leases. Ms. Ray responded it is being 
tracked, and the long term leases are identified in the RAMP. The QMP is in the process 
of being updated and pending a new City hire for this position. 

3.3 	Key Issues 

Mr. Mantych suggested that the group discuss key issues prior to Ms. Marler's meeting with the 
Deputy Corporation Counsel this afternoon to better assist her. 

3.3.1 Letter of No Prejudice (LONP) 

Ms. Kurio provided an update on the City's anticipated LONP requests: 
• LONP 141 — submit request in November 2009 

o WOFH Guideway DB contract final design & construction 
o GEC2 and other soft costs for WOFH DB final design & construction 

• LONP 142 — submit request in January 2010 
o Farrington Station Group final design 
o MSF final design, rail purchase & construction 
o GEC2 and other soft costs for MSF final design, rail purchase & construction 

Mr. Tahir asked what the anticipated costs associated with the LONPs would be. Ms. Kurio 
responded the City is still reviewing anticipated costs. However, it was estimated at $500 
million during the meeting. 

Mr. Rogers stated that the current financial plan was not adequate to allow the project to advance 
into Final Design under an LONP at this time. He noted that under a design-build scenario, the 
FTA cannot consider an LONP for construction activities until Final Design approval is grunted. 
The City must consider an LONP as a system-wide approach, and the financial plan must be 
sufficient to cover the full project. Mr. Sukys noted FTA's recent Federal Register, dated 
September 2, 2009, which describes FTA's policy for eligible activities during project phases as 
PE and Final Design. He noted the need for final design approval before an LONP for 
construction could be considered. 

MSF. Kurio responded the City understands that an LONP is neither a legal or moral obligation 
by F TA to provide funds in the future so the risk is still on the City. and tThe purpose of an 
LONP is to maintain federal eligibility. Mr. Rogers replied the approval authority rests with the 
FTA Administrator. MSF. Kurio asked for guidance from the FTA on how best to proceed. Mr. 
Sukys stated the City may want to consider reducing the NEPA scope. Mr. Rogers noted that the 
FTA has stated their concerns about the western alignment being built first with such low 
ridership projections. Donald Durkee (subconsultant to PMSC) asked if the project qualifies as a 
Minimum Operating Segment. Mr. Rogers replied this portion was never identified as such. 
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Mr. Zweighaft noted that a waiver request will 14k-elypossibly be submitted for two prototype 
vehicles similar to what was done by Sound Transit. Mr. Durkee clarified that the request will 
be for final assembly only and not components. 

3.3.3 Waiver on Performance Bond 

Upon receipt of the ROD, the City will have pre-award authority to begin utility relocation work. 
Ms. Marler recommended the City submit a "make the case  for an LONP" document to t-IFTA 
Region IXeummarizing their appr ach f r LONR). This issue ewould then be presented to the 
FTA New Starts policy council for a recommendation that could then be elevated to the FTA 
Administrator for his approval. The items that should be addressed include the effect of the  
financial plan's use of Section 5307 funds and starting construction from the west side of the  
alignment. Mr. Sukys suggested an updated, robust financial plan be submitted to make the 
City's case more viable. 

3.3.2 Buy America Waiver 

Ms. Kurio provided an update and presentation on a proposed procedural requirement waiver 
that was requested for the MSF DB Contract and Core Systems DBOM Contract. The initial 
waiver request was submitted June 2009. However, a letter from the FTA dated October 18, 
2009 denied the City's request. The City did note that the MSF and Core Systems RFPs contain 
Buy America certificates. The Core Systems proposers will specify which certificate applies to 
the passenger vehicles, train control system, communication system, traction electrification, and 
fare vending system. 

Ms. Kurio provided an update on the 100% performance bond waiver request that was submitted 
for the WOFH DB Contract in February 2009. To date, FTA has not responded to the City's 
request. It was noted that RFP for this contract contains requirements for only a 50% 
performance bond due to the capacity of the surety market  although the FTA has not provided 
concurrence on this. The City did state that the MSF and Core Systems Contracts have 100% 
performance bond requirements in the RFP, and the City does not anticipate seeking a waiver for 
these contracts 

Ms. Marler stated the FTA asked the PMOC to review this issue and provide an analysis of the 
risk levels of default for different stages of the contract. The City provided the PMOC with a 
hardcopy and electronic version of an analysis that they performed to support the initial request. 

3.3.4 New Starts 

Ms. Kurio discussed the New Starts guidance that was published on September 2, 2009. The 
City submitted a guidance request to t-IFTA Region IX  in September 2009 regarding the 
procurement of design-build and construction management/general contractor contracts prior to  
Final Design without an LONP whether FTA believes all wing pre award auth rity f r the 
procurement of DB contracts prior to Final Design will expedite project delivery. Although FTA 
has not yet responded to the request, informal discussions with TPE and TPM staff indicate the 
City's efforts do not conflict with FTA policy. Region IX believes that the City's approach of 
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including contractual language with appropriate hold points does not places the project at risk of 
violating FTA policy. 

3.3.5 RFP 2 Document Availability 

Mr. Durkee stated Hawaii law requires a confidentiality agreement be signed for the Part 2 of a 
1414-111,4FA41±FlieeRTD asked whether the FTA will permit the PMOC to sign a 
confidentiality agreement. Ms. Marler responded that the FTA and PMOC consultants generally 
do not sign confidentiality agreements. 

i She did state that she would review this question and discuss the 	aii law n a break-out 
session with the City's Corporation Counsel. 

3.3.6 Safety and Security Update 

Khalil Allen (PMSC) provided an update on safety and security issues. Some of the highlights 
included the following: 

Formatted: Tab stops: 5.76, Left 

• Safety and Security Manager is being filled by a PMSC representative until the position 
can be filled by the City on a full-time basis. 

• City is currently reviewing resumes for additional safety and security staff. 
• SSMP was last revised September 24, 2009. 
• Safety and Security Oversight Review Committee (SSORC) meets bi-monthly (next 

meeting on November 19, 2009). Members include the following: 
• RTD 
o GEC 
o Transportation Services 
o Department of Transportation 
o Department of Homeland Security 
o The Bus 
o Emergency Management 
o Emergency Services 
o Honolulu Fire Department 
o Honolulu Police department 
o Guideway and Station Contractor (TBD) 
o Core Systems Contractor (TBD) 
o MSF Contractor (TBD) 

• Sensitive Security Information Standard Operating Procedures have been established, and 
a secure website has been launched. 

Mr. Allen provided an update on the following specific issues: 

(1) 	Federal Courthouse Security — A Threat Vulnerability Analysis was submitted to 
security representatives with findings and recommendations. Responses were 
received from the Federal Protective Services United States Marshal Service (joint 
response) and the General Services Administration Region 9. In both cases, the 
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responding agencies did not believe the project will compromise the security of the 
Federal Courthouse. 

(2) 	State Safety Oversight Agency (SSOA) — The Governor of Hawaii has not designated 
a SSOA. The FTA issued a letter to the Governor in February 2009 identifying short 
term requirements for the Hawaii SSO Program. The Governor responded in a letter 
that the State DOT will designate a SSOA at the appropriate time. The City has met 
with FTA Safety Team Leader and Region IX representative to discuss the issue, and 
a response to the Governor of Hawaii is pending. The City continues to take 
proactive steps including attending the 13 th  Annual FTA SSO Program Meeting, 
including DOT representation on the SSORC, and assisting with state legislative 
policy development. ir 

Mr. Mantych stated that he would like to schedule a conference call to discuss the SSMP and 
other associated documents with the PMOC safety and security subcontractor to further assist the 
City. 

3.3.7 Third Party Agreements 

Mr. Berliner provided an update on the status of third party utility agreements: 
• Developed overall Third Party Agreement Plan 
• Utility Engineering Services Agreement (by Section) 
• Utility Construction Master Agreement (by Section) 
• Agreements with Federal Departments (Project wide) 
• Agreement with Intergovernmental Agencies (by Section) 
• MOUs with City Departments (Project wide) 

He also provided a summary of utility coordination efforts: 
• Utility Design Coordination: 

A o Agencies: Navy, Air Force, IDO11VI, HDOT, City Departments 
o Companies: HECO, Chevron, Tesoro, TGC, HTI, OTWC, AT&T, SIC, 

TWTC, PNLI 
• Attend Regular Utility Meetings: 

o City Monthly Government and Public Utility Task Force Meeting 
o HDOT Bi-Monthly Utility Coordination Meeting 
o Hawaii Pipeline Corrosion Control Coordination Committee Quarterly 

Meeting 

He then provided an update on the Utility Engineering Service Agreements 
• Being circulated within the City for signature 

o AT&T Corporation 
o Chevron Products Company 
o Oceanic Time Warner Cable 
o The Gas Company 
o TW Telecom Inc 
o Sandwich Isles Communications Inc. 
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• Comments being resolved with Utility Company 
o Hawaiian Electric Company, Inc 
o Hawaiian Telecom, Inc 

• Not yet returned by Utility 
o Pacific LightNet Inc 
o Tesoro Hawaiian Corporation 

Laura Ray (PMSC) provided an update on the following Intergovernmental Agency Agreements: 
• Hawaii Department of Transportation — Undergoing final review 
• Hawaii Department of Education (for Waipahu High School) — Draft agreement and 

Consent to Construct are under internal review 
• University of Hawaii (West Oahu Campus) and Leeward Community College — Draft 

agreement under internal review 

3.3.8 FAA/11DOT Coordination 

Mr. Berliner provided an update on the status of the following FAA/HDOT Design Issues: 

(1) 	Mauka (Inter-Island) Terminal 

Design Issue 
DEIS guideway alignment is within the terminal air-space of the proposed Mauka 
Terminal as part of the Hawaii Airport Modernization Program. The new Mauka 
Terminal will replace the existing commuter terminal, extending taxi-way to Nimitz (H1) 
Freeway. The existing automobile parking area will be replaced by new terminal. Aolele 
Street widening is planned to accommodate future traffic demands. 

Resolution 
The alignment was redesigned within the following criteria: 

• New alignment must clear the air-space of the proposed Mauka Terminal. 
• Alignment would not impact the operational functions of the US Post Office 

facility. 
• Alignment would allow for widening of Aolele Street. 

(2) Airport Station impacts to parking and blei gstands 

Design Issue  
HDOT is concerned with impacts to parking and access to blei gstands. 

Resolution 
Guideway columns were placed to avoid existing parking stalls serving the lei stands; 
access improvements from the proposed Airport Station to Inter-Island Terminal passes 
by the lei stands, improving walking access the terminal and providing greater pedestrian 
traffic past the stands. 

(3) Guideway alignment impact to access to proposed consolidated rental terminal 
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Design Issue  
New Consolidated Car Rental Terminal will be a four-story structure serving the car 
rental companies. The issue is to maintain adequate access to the proposed terminal along 
the mauka (inlandtowards mountains) side of the facility. 

Resolution 
Guideway will be placed within the existing grass median along the makai (towards 
ocean) side of Aolele Street. Column placement will be designed to allow access from 
Aolele Street and within the proposed terminal. The new Car Rental Terminal should be 
constructed before the City's rail project. 

(4) 	FAA runway clearance requirements for runways 22R and 22L 

Design Issue 
Recent FAA Design Circular increased the runway protection zone from what was 
indicated on current Honolulu Airport Plan. Specifically the runway protection zone was 
increased from 1000 to 1700 feet. This requirement impacts the guideway with Aolele 
Street and DEIS proposed Lagoon Station. 

Coordination 
Project staff has met with the FAA and HDOT routinely over the past several weeks to 
identify impacts and evaluate options to comply with FAA Circular AC 150/5300-13. 
FAA and HDOT have agreed that the process identified below is acceptable to finalize 
the guideway design. 

• Work with HDOT — Airport to prepare environmental documentation required for 
the proposed runway relocations 

• Work with FAA to acquire approval for infrastructure improvements within 
Airport flight airspace 

Resolution (for FEIS)  
Runway 22R will be relocated approximately 750 feet makai (towards ocean) to have the 
guideway clear the runway protection zone. Runway 22L will be relocated physically or 
shortened by 300 feet to have the guideway clear the runway protection zone. Lagoon 
Station will be relocated Ewa to clear the runway protection zone of both runways. 

Mr. Berliner insisted that the runway issue was "not a problem" and stated the City 
provided a proposed letter to Mr. Sukys for proposed mitigation. Mr. Sukys responded 
that the letter did not provide a solution since the proposed letter did not commit 
HDOT or FAA to moving the runways, it only commits them to studying the alternative. 
Mr. Mantych asked if the Salt Lake Alignment could serve as an alternate mitigation if 
the runways cannot be moved. Mr. Sukys replied that it could be an alternative 
alignment, but FTA Region IX must discuss the issue with Headquarters to determine 
whether it is acceptable. 
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3.3.9 Public Utilities Commission 

Mr. Berliner provided an update on coordination with the Public Utilities Commission (PUC). 
The PUC regulates all franchised or certified public service companies operating in the State of 
Hawaii including the following that will have an interface with this Project: 

• Hawaiian Electric Company 
• The Gas Company 
• Hawaiian Telcom 
• Other communications (AT&T, Sandwich Isles, etc) 

Mr. Berliner stated there are two assumptions relative to this project: (1) the City will pay for 
full utility relocation costs if relocation is caused by the project; and (2) there will be no utility 
betterments. If betterments are identified in the future, cost allocation will be determined on a 
case-by-case basis. 

The PUC has approval authority for work associated with these utilities depending on certain 
criteria. In most cases, the PUC will not be involved sin e the Project is paying for the 
relocation costs or the criteria for PUC involvement are not met. To ensure compliance with 
PUC requirements, all work efforts relative to the PUC are being coordinated with the special 
PUC counsel hired by the City. Each section will be analyzed to determine if PUC action is 
required. 
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4.0 MEETING SUMNIARY — NOVEMBER 5, 2009 

The PMOC and the FTA met with the City to discuss and receive a presentation on items 
associated with the Drilled Shaft Load Test Program performed on the WOFH DB Contract, Pre-
proposal information, Station Interface, Alignment, Roadway, Utility Relocation, System 
Interface and Schedule. The PMOC began reviewing RFP Part 2 of the WOFH DB Contract and 
the proposal submitted by Kiewit, the selected contractor. 

Honolulu High-Capacity Transit Corridor Project 
	

4-13 
PE Kickoff Meeting Report 
November 3-5, 2009 (FINAL DRAFT) 

AR00119243 



APPENDICES 

Appendix A: Meeting Agenda 

Grantee: 
Project: 
Subject: 
Date: 

City and County of Honolulu 
Honolulu High-Capacity Transit Corridor Project 
Preliminary Engineering Kickoff/PMOC Transition 
November 3-5, 2009 

Location: 	Ali'I Place 
1099 Alakea Street, Suite 1700 
Honolulu, HI 96813 

Participants: City and County of Honolulu (City) 
Federal Transit Administration (FTA) 
InfraConsult — Project Management Support Consultant (PMSC) 
Parsons Brinckerhoff (PB) — PE/EIS General Engineering Consultant. 
Jacobs Engineering Group (JEG) — PMOC 

Tuesday, November 3, 2009  
8:30 AM 1. Opening Remarks 

• FTA 
• City of Honolulu 

2. Project Management Oversight and Contractor Introduction 
3. PMOC Transition 

• PMOC Team Organization and contact information 
• Schedule for Oversight and Quarterly Meetings 

4. Project Status Update (City) 
• Organization Chart 
• Program Staffing Update 
• Highlights and Achievements 
• NEPA Update 
• Baseline Project 

D Scope 
D Schedule 
D Budget, Expenditure, and Funding 

• Engineering Update 
• Available Documents/Document Update 
• Real Estate Acquisition/Right-of-Way Update 
• Procurement Update 

D Consultant Contracts 
o Project Management Support Consultant 
o PE/EIS General Engineering Consultant 
o General Engineering Consultant II 

D Design-Build Contracts 
o West Oahu/Farrington Highway Design-Build 
o Maintenance and Storage Facility 
o Vehicle Core Systems 

• Community Relations 
• Board Actions 

Honolulu High-Capacity Transit Corridor Project 
	

A-1 
PE Kickoff Meeting Report 
November 3-5, 2009 (FINAL DRAFT) 

AR00119244 



5. PE Approval 
• Items to be addressed during PE (Page 3 of October 16, 2009 letter) 

Wednesday, November 4, 2009  
8:30 AM 1. Alignment Tour 

808. Key Issues 
• Letters of No Prejudice 
• State Safety Oversight Agency 
• Third Party Coordination (Agency/Utility) 
• HDOT/FAA Coordination 
• Buy America waiver 
• Waiver of the 100% performance bond require 
• Procurement — RFP 2 document availability 
• Regulatory issues 

809.Closing Session 

49 CFR Section 18.36(h) 

• Action Items 
• Look Ahead Schedule (Attachment A) 

Thursday, November 5, 2009 
Day reserved for continuing review and discussio'1Irindividual contracts, as needed. 

Note: Breaks, including lunch, will be taken as needed. 
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Appendix B: List of Attendees 

Team Member Affiliation Telephone Email 
Leslie Rogers FTA Region IX 415-744-3133 leslie.rogers@dot.gov  
Renee Marler FTA Region IX 415-744-3133 renee.marler@dot.gov  
Nadeem Tahir FTA Region IX 415-744-3113 nadeem.tahir@dot.gov  
Catherine Luu FTA Region IX 415-744-2730 Catherine.luu@dot.gov  
Ray Sukys FTA Region IX 415-744-2802 Raymond.Sukys@dot.gov  
Ted Matley FTA Region IX 415-744-2590 Ted.matley@dot.gov  
Kim Nguyen* FTA Headquarters 202-366-7081 Kim.nguyen@dot.gov  
Wayne Yoshioka City 808-768-8303 wyoshioka@honolulu.gov  
Toru Hamayasu City 808-768-8344 thamayasu@honolulu.gov  
Phyllis Kurio City 808-768-8347 pkurio@honolulu.gov  
Reid Yamashiro City — Corporation Counsel 808-768-5244 ryamashiro@honolulu.gov  
Jesse Souki City — Corporation Counsel 808-768-5135 jsouki@honolulu.gov  
Paul Romaine City 808-768-6184 promaine@honolulu.gov  
Richard Torres City 808-768-6186 Rtorresl@honolulu.gov  
Jerry Iwata City 808-768-6192 jiwata@honolulu.gov  
Faith Miyamoto City 808-768-8350 fmiyamato@honolulu.gov  
Frank Doyle City 808-768-3401 fdoyle@honolulu.gov  
Simon Zweighall InfraConsult (PMSC) 808-768-6158 zweighall@honolulu.gov  
Harvey Berliner InfraConsult (PMSC) 808-768-6123 Berliner@infraconultllc.com  
Wes Mott InfraConsult (PMSC) 808-768-6155 wmott@honolulu.gov  
Laura Ray InfraConsult (PMSC) 808-768-6165 lray@honolulu.gov  
Jurgen Sumann InfraConsult (PMSC) 808-678-6166 jsumann@honolulu.gov  
Mark Hickson InfraConsult (PMSC) 808-348-4353 mhickson@honolulu.gov  
Khalil Allen InfraConsult (PMSC) 808-768-6194 Kallenl@honolulu.gov  
Judy Aranda InfraConsult (PMSC) 808-768-6120 aranda@infraconsultllc.com  
Ken Caswell InfraConsult (PMSC) 808-768-6188 kcaswellhonolulu.gov  
Don Durkee Subconsultant (PMSC) 202-744-1896 donalddurkee@sprintmaacom 
Jim Van Epps PB (GEC) 808-768-6157 vaneppsApbworld.com  
Mark Scheibe PB (GEC) 808-768-6156 scheibeApbworld.com  
James Dunn PB (GEC) 808-768-6125 dunnj@pbworld.com  
Kerry Stevenson PB (GEC) 808-694-3259 stevensonk@pbworld.com  
Art Borst PB (GEC) 808-694-3225 borst@pbworld.com  
Martin Hall PB (GEC) 808-694-3226 hallmark@pbworld.com  
Tim Mantych Jacobs (PMOC) 314-335-4454 tim.mantych@jacobs.com  
Bill Tsiforas Jacobs (PMOC) 702-210-9425 William.tsiforas@jacobs.com  
Tim Morris Jacobs (PMOC) 214-424-7506 tim.morris@jacobs.com  
Charles Neathery Jacobs (PMOC) 214-424-7519 charles.neathery@jacobs.com  
Arun Virginkar* Virginkar & Associates (Jacobs 

PMOC) 
714-256-4400 Virginkar.arun@va-inc.com  

*Participated via teleconference. 
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Appendix C: PE Approval Letter Items 

No. Item 
City 

Responsible 
Person 

Date Due 
Completion 

Date 
Comments 

Project Scope, Design and Development 
1 Identify any third party agreements necessary for 

project completion, including utility agreements with 
private and public owners and military 

LR / HLB Jan-10 Matrix required; copy of the 
Engineering Services Agreement 
matrix given to PMOC. Need to 
also develop matrix for the other 
agreements. 

2 Resolve the specific regarding proximity of the 
guideway to runways 22R/4L and 22L/4R at the 
Honolulu International Airport with HDOT and FAA 

HLB Ongoing 

3 Fully develop vehicle basis of design and functional 
sizing 

JS Mar-10 PMOC will review selected 
proposal to determine whether it 
meets operational criteria 

4 Determine rail fleet size requirement JS Mar-10 
5 Fully develop scope for the administration building 

and operations control center 
JS / HLB Jul/Aug-10 

6 Determine the final location of the maintenance and 
storage facility 

FM Address in FEIS reconciliation table 

7 Finalize a contracting packaging plan which includes 
a source selection plan(s) and contract specific work 
plans 

SZ Jan-10 

8 Develop strategies to streamline the City's process to 
award contracts and to enter into grant agreements, 
especially as applicable to FTA grants 

LR Apr-10 After third reading of the resolution; 
Submit Charter amendment 
proposal for transit authority to 
FTA. 

9 Develop a preliminary operation plan JS Mar-10 After operations peer review 
10 Ensure the service velocity does not erode over the 

next course of design changes 
JS Mar-10 

Project Schedule 
11 Provide a baseline of the master Project Schedule 

(MPS) early in PE which will be used for monthly 
progress updates and tracking schedule variances 

MH Jan-10 29-Oct-09 Uploaded to ProjectSolve site 
including horse blanket schedule 

12 Address the utilization manpower and equipment 
resource loading and budget and cost loading 

MH Jan-10 
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City 
Responsible 

Person 
Comments Date Due Item No. 

Completion 
Date 

13 

14 
15 

Include critical activities in the MPS: utility activities, 
real estate acquisitions, system integration, starting 
and testing, operational commissioning and training, 
vehicle procurement, major construction material 
procurement, FTA review and comment, detail 
activities for early construction packages 
Develop a right-of-way schedule 
Modify the Work Breakdown Structure to cross over 
with the project budget and cost breakdown structure 

MH 

MH 
MH 

Jan-10 

Jan-10 
Jan-10 

Project Cost 
16 Feb-10 

17 

Develop a detailed bottoms-up-style project cost 
estimate to Standard Cost Category format. The 
estimate should be detailed sufficiently to determine 
distributions of materials, labor, equipment and genial 
conditions elements at a minimum. The soft cost 
estimates should be based on staffing plans, force 
account plans, contracts and so forth rather than 
solely on percentages. The estimate should eliminate 
parametric-style values, cost estimating relationships, 
and lump sums as much as possible during PE 
Escalate the cost estimate in accordance with the 
MPS 

MH 

MH Jan-10 

Provide justification and backup documents to 
support the quantification and assumptions for the 
"soft costs" and related general conditions of the 
project 

Technical Capacity 

18 MH Feb-10 

Initial update in Jan-10; later update 
required before entry into Final 
Design 

Develop detailed staffing plans for all remaining 
phases of the project to ensure adequate technical 
capacity. The plans should include the dates by 
which the City will fill each key position. All key 
City management positions should be filled during 
PE. 

20 TH/PR Jun-10 

19 Update the Project Management Plan to bring it into 
full conformance with FTA requirements, and 
implement the configuration management and change 
control mechanism 

SZ Jan-10 
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KA Apr-10 21 

City 
Responsible 

Person 

Completion 
Date 

Item Date Due No. Comments 

Will discuss at Jan-10 meeting Update and implement the following plan: 26 

Work with the State of Hawaii to establish a State 
Safety Oversight Agency office to oversee the project 

J1 Real Estate and Acquisition Plan 

Submit a fully developed Rail Fleet Management 
Plan 
Have a quantifiable metrics for measuring the real 
status of work, both cost and schedule of all 
professional service contracts, and any inter-local 
agreements for participatory services 

22 

23 

JS Apr-10 

MH Apr-10 

Develop a Contingency Management Plan which will 
identify the specific risks and implement the 
anticipated mitigation measures 

24 Will discuss at Jan-10 meeting SZ Apr-10 

Develop an Environmental Mitigation Plan that 
identifies required environmental mitigation actions 
and the party responsible for the mitigation and that 
will eventually become the basis for quarterly 
mitigation monitoring and quarterly mitigation 
reports 

25 Jan-10 

Bus Fleet Management Plan 
Safety and Security Management Plan 
Quality Management Plan SZ 

PK Jun-10 
KA 

JA/FM 

Honolulu High-Capacity Transit Corridor Project 
	

A-6 
PE Kickoff Meeting Report 
November 3-5, 2009 (FINAL DRAFT) 

AR00119249 



Appendix D Action Items 

Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date Due 

Date 
Completed 

Status 

1 Provide Quarterly Report samples PMOC 4-Nov-09 Dec-09 Open 
2 Provide staffing plan examples PMOC 4-Nov-09 Dec-09 Open 
3 Provide organization chart with names City 4-Nov-09 4-Nov-09 4-Nov-09 Complete 
4 Provide video link of Mayor's virtual tour City 4-Nov-09 4-Nov-09 4-Nov-09 Complete 
5 Provide presentation of what is described in the FEIS for the 

airport and analysis of Master Plan for the Airport 
City 4-Nov-09 Nov-09 Open 

6 Provide interagency agreement matrix City 4-Nov-09 Jan-10 Open 
7 Schedule real estate workshop PMOC 4-Nov-09 Dec-09 Open 
8 Provide FTA with City Auditor report City 4-Nov-09 Nov-09 4-Nov-09 OpertComplete 
9 Provide FTA with "making the case approach letter for LONP City 4-Nov-09 Nov-09 Open 
10 Provide FTA with a report on reduction of performance bond 

requirements 
PMOC 4-Nov-09 Dec-09 Open 

11 Provide FMOC comments to Financial Plan FTA 4-Nov-09 Nov-09 Open 
12 Provide FTA with letter to newspaper editor City 4-Nov-09 4-Nov-09 4-Nov-09 Complete 
13 Provide PMOC with CD of slide presentation City 4-Nov-09 4-Nov-09 4-Nov-09 Complete 
14 Provide FTA with OCIP Bid Protest notification City 4-Nov-09 Open 
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Appendix E: Look Ahead Schedule 

JACOBS 
PMOC WORK PLAN 

Period: December 2009— February 2010 

ACTIVITY 	 TEAM 	 DATE 
WORK ORDER 2— HONOLULU 
Monthly Progress Meeting (Conference Call) Mantych, Tsiforas, Neathery, 

Morris, Virginkar 
December 16, 2009 
(tentative) 

Monthly Progress Meeting Mantych, Ts foras, Morris, 
Virginkar 

January 13-14, 2010 

Monthly Progress Meeting Mantych, Ts foras, Morris February 2010 (TBD) 
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